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Steve,

Here's the tracking sheet FYI.
I believe Arlene sent to Tom; I'll make sure I get you and Tom and Eileen on stuff.  

Cheers,

Stephen F. Tyahla, P.E.,CHMM
Project Manager, RCRA Corrective Action Office
Waste Management Division
U.S. EPA Region IX
75 Hawthorne Street (WST-5)
San Francisco, CA 94105
Ph. 415.972.3466 / Fax 415.947.3533
tyahla.stephen@epa.gov

[This email, including any attachments, may contain non-public, privileged and/or confidential information 
solely intended to be conveyed to the designated recipient(s).  If you receive this email and are not an 
intended recipient, please delete this email and its attachments immediately.  The unauthorized use, 
dissemination, distribution, or reproduction of this email and its attachments is strictly prohibited by law.] 
----- Forwarded by Stephen Tyahla/R9/USEPA/US on 02/17/2011 04:12 PM -----

From: Stephen Tyahla/R9/USEPA/US
To: "Whelan, Joseph" <JWhelan1@wm.com>
Cc: alec.wong@doh.hawaii.gov, Arlene Kabei/R9/USEPA/US@EPA, Bret 

Moxley/R9/USEPA/US@EPA, David Wampler/R9/USEPA/US@EPA, 
lene.ichinotsubo@doh.hawaii.gov, Steve Armann/R9/USEPA/US@EPA, 
Steven.chang@doh.hawaii.gov, stuart.yamada@doh.hawaii.gov

Date: 02/16/2011 12:29 PM
Subject: AOC Deliverables Tracking Spreadsheet - Updated 2/16/2011

Joe,

Attached for your convenience is an update of the deliverables tracking spreadsheet I originally sent to 
you on 7 February.   It now reflects where we stand as of today, 16 February 2011, including the 10-day 
extension we granted for submitting the revised SWPCP (triggered by your completion of the functional 
diversion structure yesterday).  Yellow shading indicates your next due date(s) and blue indicates items 
currently in EPA review.

I also added three line items (marked with arrows on left).  They are actions with deadlines (either 
established or proposed) associated with specific work plans.  

Like I said in my e-mail of 7 Feb, this tracking spreadsheet in no way replaces or supersedes any of our 
AOC requirements, but is simply a convenient tool.  While I was careful in preparing this update, please 
do let me know if you find a salient error.   Also feel free to let me know if you concur on my proposed 
deadlines (italicized) prior to your next due date of 25 February.

Thanks,

Stephen F. Tyahla, P.E.,CHMM
Project Manager, RCRA Corrective Action Office
Waste Management Division



U.S. EPA Region IX
75 Hawthorne Street (WST-5)
San Francisco, CA 94105
Ph. 415.972.3466 / Fax 415.947.3533
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